
ID Task Name Calendar Days
0

FY 2018 Mission Beach IFS 464 days
1

1 INITIATION PHASE 115 days
2 1.1 Obtain Project/Cost Information from Dept. 55 days
3 1.2 Finalize Project/Cost Information from Dept. 60 days
4

2 ANALYSIS PHASE 75 days
5 2.1 Calculate Development Impact Fees (DIF) 15 days
6 2.2 Prepare Draft IFS 60 days
7

3 REVIEW PHASE 102 days
8 3.1 MB Planning Group Introduction 1 day
9 3.2 MB IFS Subcommittee Meetings* 18 days

10 3.3 MB Planning Group Recommendation 1 day
11 3.4 City interdepartmental review (e1472) 20 days
12

4 APPROVAL PHASE 61 days
13 4.1 Infrastructure Committee 1 day
14 4.2 City Council 1 day
15 4.3 Mayoral Approval** 1 day
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FY 2018 MISSION BEACH                                                      

IMPACT FEE STUDY TIMELINE

*Assumes 3 subcommittee meetings.
**New DIF rates effective 60 days after Mayoral approval.
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